
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/22/2019

ESTIMATE SUMMARY 06:36:07

CONTID: C22044-ALT     ESTIMATE NO: 0002 PROG 2005

PCN: 22044-ALTBID2 COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 CR 5 NORTH AND SOUTH PERCENT TIME:

PROJECT NO: STA0131-070 PCCP ALT          

SH 13 CR 5 NORTH AND SOUTH (PCCP Alternate)

NAME OF ROAD:  

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING

9200 E. Mineral Ave., Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Centennial CO 80112     (303)279-0900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,945,168.64 PARTICIPATING $ $ 10,565.90

AWARD PROJECT AMT: 16,872,998.84 NON-PARTICIPATING 922,252.30

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
62,104.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,776.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.36

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6.85%

16,716,762.79

932,818.20

994,922.70

972,145.73

$

$

$

$

40,531.80

1,187,874.05

1,228,405.85

62,104.50

1,290,510.35

-31,644.60

0.00

1,258,865.75

0.00

AMOUNT DUE 1,258,865.75 972,145.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 972,145.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

  

45.0 TIME ALLOW: 11/23/2020 ??:??:??

ORIG TIME ALLOW: 11/23/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/05/2019

06/05/2019

07/19/2019

03/28/2019

04/17/2019

05/30/2019

06/05/2019
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PCN: 22044-ALTBID2 ESTIMATE RUN 07/22/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:36:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.200

0.200

201-00000  
 

5,660.000.400

2,830.00

1.000

L S 

14,150.00000

0010 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

1.000

EACH

5,020.00000

0015 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

30.000

EACH

3,310.00000

0020 *Removal of Delineator 0.000

64.000

202-00090  
 

387.2064.000

387.20

73.000

EACH

6.05000

0025 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,200.000

SY  

7.30000

0030 *Removal of Pavement Marking (Grinding) 0.000

0.000

202-00250  
 

0.000.000

0.00

44,170.000

SF  

0.85000

0035 *Removal of Ground Sign 0.000

2.000

202-00810  
 

181.802.000

181.80

20.000

EACH

90.90000

0040 *Removal of Fence 11,441.000

7,305.000

202-01000  
 

15,934.1018,746.000

6,209.25

52,530.000

LF  

0.85000

0045 *Removal of Gate 5.000

6.000

202-01035  
 

1,331.0011.000

726.00

33.000

EACH

121.00000

0050 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,911.000

LF  

5.40000

0055 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

7.000

EACH

431.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 07/22/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:36:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Cattle Guard 0.000

0.000

202-01400  
 

0.000.000

0.00

1.000

EACH

606.00000

0065 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

740.000

LF  

8.55000

0070 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

12,000.000

CY  

7.10000

0075 Embankment Material (Complete In Place) 20,000.000

100,000.000

203-00060  
 

678,000.00120,000.000

565,000.00

249,161.000

CY  

5.65000

0080 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

180.000

HOUR

100.00000

0085 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

160.000

HOUR

215.00000

0090 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

180.000

HOUR

123.00000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

160.000

HOUR

196.00000

0100 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

180.000

HOUR

164.00000

0105 Potholing 15.000

4.000

203-01597  
 

4,978.0019.000

1,048.00

50.000

HOUR

262.00000

0110 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

34,149.000

CY  

3.60000
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PCN: 22044-ALTBID2 ESTIMATE RUN 07/22/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:36:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stockpile Topsoil 6,050.000

7,610.000

207-00210  
 

56,689.0013,660.000

31,581.50

34,149.000

CY  

4.15000

0120 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

758.000

CY  

7.55000

0125 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

746.000

CY  

7.00000

0130 *Erosion Log Type 1 (12 Inch) 124.000

40.000

208-00002  
 

779.00164.000

190.00

21,960.000

LF  

4.75000

0135 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

3.000

EACH

1,820.00000

0140 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,360.002.000

0.00

4.000

EACH

2,180.00000

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

320.000

HOUR

48.50000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

60.60000

0155 Sweeping (Sediment Removal) 11.000

22.000

208-00106  
 

6,006.0033.000

4,004.00

160.000

HOUR

182.00000

0160 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

60.000

HOUR

203.00000

0165 Erosion Control Management 20.000

13.000

208-00207  
 

6,006.0033.000

2,366.00

300.000

DAY 

182.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 07/22/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:36:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

30,000.000

GAL 

1.50000

0175 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

12.000

EACH

424.00000

0180 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

20.000

EACH

273.00000

0185 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

64.000

ACRE

315.00000

0190 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.470

ACRE

3,120.00000

0195 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

64.000

ACRE

1,320.00000

0200 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

48.000

ACRE

746.00000

0205 *Spray-on Mulch Blanket 0.000

0.000

213-00013  
 

0.000.000

0.00

6.000

LB  

3,090.00000

0210 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

9,628.000

LB  

2.60000

0215 *Bonded Fiber Matrix 0.000

9.000

213-00150  
 

26,190.009.000

26,190.00

64.000

ACRE

2,910.00000

0220 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

80,136.000

SY  

2.70000
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PCN: 22044-ALTBID2 ESTIMATE RUN 07/22/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:36:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

5,795.000

SY  

5.60000

0230 *Wildlife Biologist 4.000

1.000

240-00001  
 

7,600.005.000

1,520.00

45.000

DAY 

1,520.00000

0235 *Removal of Nests 2.000

1.000

240-00010  
 

510.003.000

170.00

30.000

HOUR

170.00000

0240 Aggregate Base Course (Class 1) 0.000

0.000

304-01000  
 

0.000.000

0.00

23,453.000

TON 

17.85000

0245 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

61,018.000

TON 

21.65000

0250 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

65,097.000

SY  

2.75000

0255 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

0.000

310-00610  
 

0.000.000

0.00

16,275.000

SY  

2.80000

0260 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

350.000

TON 

193.00000

0265 Hot Mix Asphalt (Grading SX)(75)(PG 58-28)(3 Inches) 0.000

0.000

403-34723  
 

0.000.000

0.00

3,753.000

SY  

22.10000

0270 Hot Mix Asphalt (Grading SX)(75)(PG 58-28)(4.5 Inches) 0.000

0.000

403-34725  
 

0.000.000

0.00

1,504.000

SY  

31.70000

0275 Hot Mix Asphalt (Grading SX)(75)(PG 58-34)(2 Inches) 0.000

0.000

403-34733  
 

0.000.000

0.00

10,292.000

SY  

14.40000
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PCN: 22044-ALTBID2 ESTIMATE RUN 07/22/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:36:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 HMA Safety Edge 0.000

0.000

403-40000  
 

0.000.000

0.00

2,241.000

LF  

4.05000

0285 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

735.000

GAL 

7.25000

0290 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

142,064.000

SY  

48.86000

0295 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

49,249.000

LF  

3.45000

0300 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

34,000.000

SY  

1.50000

0305 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

477.000

CY  

115.00000

0310 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

68,000.000

SY  

2.85000

0315 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

17.000

CY  

1,970.00000

0320 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

195.000

CY  

963.00000

0325 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

10,404.000

LB  

1.50000

0330 8x8 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70808  
 

0.000.000

0.00

297.000

LF  

1,320.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 07/22/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:36:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

5,230.00000

0340 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,911.000

LF  

39.30000

0345 Guardrail Type 9 (Style CGE) (Special) 0.000

0.000

606-00943  
 

0.000.000

0.00

685.000

LF  

76.60000

0350 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

11.000

EACH

3,900.00000

0355 *End Post 0.000

6.000

607-00005  
 

1,566.006.000

1,566.00

25.000

EACH

261.00000

0360 *Corner and Line Brace Post 0.000

4.000

607-00010  
 

1,188.004.000

1,188.00

27.000

EACH

297.00000

0365 *End Post (Special) 2.000

5.000

607-00015  
 

2,464.007.000

1,760.00

78.000

EACH

352.00000

0370 *Corner and Line Brace Post (Special) 24.000

0.000

607-00020  
 

2,904.0024.000

0.00

90.000

EACH

121.00000

0375 *Fence Barbed Wire With Treated Wooden Posts (Special) 4,378.000

4,512.000

607-01110  
 

50,673.008,890.000

25,718.40

34,973.000

LF  

5.70000

0375 MATERIAL ALLOWANCE 0.000

27,420.000

41,130.0027,420.000

41,130.00LF  

1.50000

0380 *Fence Combination Wire With Treated Wooden Posts 
(Special) 

0.000

2,795.000

607-11310  
 

17,189.252,795.000

17,189.25

16,778.000

LF  

6.15000
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PCN: 22044-ALTBID2 ESTIMATE RUN

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0380 MATERIAL ALLOWANCE 0.000

13,983.000

20,974.5013,983.000

20,974.50LF  

1.50000

0385 *Fence (Plastic) 50.000

0.000

607-11525  
 

60.0050.000

0.00

500.000

LF  

1.20000

0390 *Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

219.000

LF  

31.50000

0395 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

8.000

EACH

242.00000

0400 *16 Foot Gate (Special) 0.000

0.000

607-60117  
 

0.000.000

0.00

14.000

EACH

242.00000

0405 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

3.000

EACH

364.00000

0410 *20 Foot Gate (Special) 0.000

0.000

607-60121  
 

0.000.000

0.00

8.000

EACH

667.00000

0415 16 Foot Cattle Guard 0.000

0.000

611-00016  
 

0.000.000

0.00

1.000

EACH

3,030.00000

0420 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

73.000

EACH

26.70000

0425 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

16.000

EACH

29.10000

0430 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

113.000

EACH

31.50000
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PCN: 22044-ALTBID2 ESTIMATE RUN 07/22/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:36:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

66.130

SF  

24.20000

0440 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

59.000

SF  

30.30000

0445 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

155.500

SF  

36.40000

0450 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

91.500

LF  

40.00000

0455 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

443.500

LF  

30.30000

0460 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

36,575.000

LF  

0.30000

0465 18 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

0.000

624-30019  
 

0.000.000

0.00

274.000

LF  

87.20000

0470 24 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

0.000

624-30025  
 

0.000.000

0.00

1,629.000

LF  

93.90000

0475 30 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

0.000

624-30031  
 

0.000.000

0.00

159.000

LF  

116.00000

0480 36 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

0.000

624-30037  
 

0.000.000

0.00

344.000

LF  

134.00000

0485 48 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

0.000

624-30049  
 

0.000.000

0.00

306.000

LF  

184.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 07/22/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:36:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 60 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

0.000

624-30061  
 

0.000.000

0.00

408.000

LF  

252.00000

0495 24 Inch Equivalent Drainage Pipe Elliptical (Class 10)
(Comp 

0.000

0.000

624-50025  
 

0.000.000

0.00

554.000

LF  

181.00000

0500 48 Inch Equivalent Drainage Pipe Elliptical (Class 10)
(Comp 

0.000

0.000

624-50049  
 

0.000.000

0.00

116.000

LF  

366.00000

0505 *Construction Surveying 0.050

0.180

625-00000  
 

28,727.000.230

22,482.00

1.000

L S 

124,900.00000

0510 *Mobilization 0.000

0.250

626-00000  
 

173,586.000.250

173,586.00

1.000

L S 

694,344.00000

0515 *Public Information Services (Tier III) 0.083

0.083

626-01103  
 

1,235.040.166

617.52

1.000

L S 

7,440.00000

0520 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

522.000

GAL 

106.00000

0525 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

951.000

GAL 

48.70000

0530 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

646.000

SF  

25.20000

0535 *Flagging 262.500

588.000

630-00000  
 

26,790.75850.500

18,522.00

8,000.000

HOUR

31.50000

0540 *Pilot Car Operation 0.000

2.000

630-00001  
 

145.402.000

145.40

3,200.000

HOUR

72.70000
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PCN: 22044-ALTBID2 ESTIMATE RUN 07/22/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:36:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *Traffic Control Inspection 7.000

6.000

630-00007  
 

5,512.0013.000

2,544.00

129.000

DAY 

424.00000

0550 *Traffic Control Management 20.000

12.000

630-00012  
 

37,760.0032.000

14,160.00

286.000

DAY 

1,180.00000

0555 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

6.000

EACH

1,450.00000

0560 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

424.00000

0565 *Construction Traffic Sign (Panel Size A) 5.500

0.000

630-80341  
 

399.855.500

0.00

47.000

EACH

72.70000

0570 *Construction Traffic Sign (Panel Size B) 12.500

0.000

630-80342  
 

985.0012.500

0.00

92.000

EACH

78.80000

0575 *Construction Traffic Sign (Panel Size C) 3.000

1.000

630-80343  
 

339.604.000

84.90

8.000

EACH

84.90000

0580 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

40.000

SF  

24.20000

0585 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

12,270.001.500

0.00

3.000

EACH

8,180.00000

0590 *Drum Channelizing Device 28.000

5.500

630-80360  
 

609.7033.500

100.10

300.000

EACH

18.20000

0595 *Drum Channelizing Device (With Light) (Flashing) 10.000

0.000

630-80363  
 

182.0010.000

0.00

30.000

EACH

18.20000
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PCN: 22044-ALTBID2 ESTIMATE RUN 07/22/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:36:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

30.000

EACH

18.20000

0605 *Portable Traffic Speed Monitor 5.000

9.000

630-80368  
 

254.8014.000

163.80

630.000

DAY 

18.20000

0610 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

2,000.000

LF  

58.60000

0615 *Traffic Cone 31.500

3.500

630-80380  
 

211.7535.000

21.18

150.000

EACH

6.05000

0620 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

5,460.00000

0625 *Mobile Attenuator 0.500

0.000

630-85020  
 

7,275.000.500

0.00

2.000

EACH

14,550.00000

0630 *Traffic Signal (Temporary) 0.000

0.000

630-86801  
 

0.000.000

0.00

1.000

L S 

31,500.00000

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

745,000.000

F A 

1.00000

0640 F/A Fuel Cost Adjustment 933.800

0.000

700-70016  
 

933.80933.800

0.00

100,000.000

F A 

1.00000

0645 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0650 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

70,000.000

F A 

1.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 07/22/2019

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:36:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 F/A Project First Program 0.000

0.000

700-70034  
 

0.000.000

0.00

7,000.000

F A 

1.00000

0660 F/A Smart Work Zone Technology 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0665 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

50,000.000

F A 

1.00000

CAT 1,249,978.54984,356.8017,798,468.64CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 Field Office (Class 2) 0.083

0.083

620-00002  
 

10,665.500.166

5,332.75

1.000

EACH

64,250.00000

0680 Field Laboratory (Class 2) 0.083

0.083

620-00012  
 

10,466.300.166

5,233.15

1.000

EACH

63,050.00000

0685 Sanitary Facility 2.000

0.000

620-00020  
 

19,400.002.000

0.00

2.000

EACH

9,700.00000

CAT 40,531.8010,565.90146,700.00CURRENT AMT0400 $ $ $

$ 1,290,510.34994,922.70$17,945,168.64$CURRENT AMTPROJECT TOTAL


